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1.0 SUMMARY

This is the forty-fourth monthly progress report. Five significant events occurred this month.

Phase II Investigation. Sediment sampling for the Phase II Release Characterization began;

*As agreed, the reporting period will be monthly ﬁuough the fourth Friday of the month. .

March 5, 1994

validation of the Phase IT (Round 1) on-site data was completed. ISCO samplers were reinstalled
at two locations along the river; the samplers will collect surface water (for suspended sediment
analyses) during high flow events.

Change in Plan: The Phase II (Round 2) on-site sampling (scheduled to begin in February) was
delayed because of significant snowfall on-site; instead, sampling of the Pawtuxet River for the
Release Characterization was started [as reported in Section 2.1]. On-site sampling will begin
when field conditions allow. [Changes to the Work Plan are discussed in Section 8.0.]

Project Management. The Order modification to combine the deliverables for Phases II and
IV was executed by the USEPA and CIBA-GEIGY. These deliverables are now due to the
USEPA on September 15, 1995.

Stabilization Investigation. Development of the Final Stabilization Design Documents
(FSDD) continued; other planning for stabilization continued. On 2/24/94, a meeting was held
at Woodward-Clyde Consultants’ (WCC) Wayne NJ office to discuss how the instrumentation/
control portion of the project will be completed; the meeting was attended by personnel from
CIBA-GEIGY and WCC. ‘ .

Hydrological Investigation. Stage height measurements of the river continued. Processing
river stage data from the automatic recorders (transducers) continued.

Water Level Monitoring. Monthly groundwater level monitoring continued. Processing
groundwater level data from the automatic recorders (transducers) continued.
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2.0 TASKS AND ACTIVITIES COMPLETED

Progress Report: 2/94

The sampling and other activities (subtasks) that were completed are reported here.

2.1  Sampling Actlivities Completed

The following samples were collected:

Sampling Activity

Sediment Sampling

March 5, 1994

—Location(s)  _Sampled

SD-TD1A
SD-TD1B
SD-TD2A
SD-TD28

~ SD-TD3A

SD-TD3B
SD-TD4A
SD:-TD4B

SD-TLF9A

SD-TLF9B

SD-TLF10A
SD-TLF10B
SD-TLF11A
SD-TLF11B
SD-TLF12A
SD-TLF12B

SD-TLF4A
SD-TLF4B
SD-TLF5A
SD-TLF5B
SD-TLF6A
SD-TLF6B
SD-TLF7A
SD-TLF7B
SD-TLF8A
SD-TLF8B

SD-TUF1A (S)

- SD-TUF1A (D)

SD-TUF1B (S)
SD-TUF1B (D)
SD-TUFI1C (S)
SD-TUF3A (S)
SD-TUF3A (D)
SD-TUF3B (S)

- SD-TUF3C (S)

SD-TUF4A (S)
SD-TUF4A (D)
SD-TUF4B (S)
SD-TUF4C (S)
SD-TUF4C (D)
SD-TUF5A (S)
SD-TUF5B (S)
SD-TUF58 (D)
SD-TUF5C (S)

SD-TUF5C (D)
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Date(s)

2/15/94
2/15/94
2/15/94
2/15/94
2/15/94
2/15/94
2/15/94
2/15/94
2/16/94
2/16/94
2/16/94
2/16/94
2/16/94
2/16/94
2/16/94
2/16/94
2117/94
2/17/94
2/17/94
2117/94
2/17/94
2/17/94

2117194

2/17/94
2/17/94
2/17/94
2/22/94
2/22/94

2/22/94 .

2/22/94

- 2/22/94
" 2/23/94

2/23/94
2/23/94
2/23/94
2/123/94
2/23/94
2/24/94
2/24/94
2/24/94
2/24/94
2/24/94
2/24/94
2/24/94
2/24/94

No. of
|
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2/15/94
2/15/94
2/15/94
2/15/94
2/15/94
2/15/94
2/15/94
2/15/94

2/16/94
2/16/94
2/16/94
2/16/94
2/16/94
2/16/94
2/16/94
2/16/94

2/17/94
2/17/34
2/17/94
2/17/94
2117194
2/17/94
2/17/94
217194
2/17/94
2/17/94

2/22/94
2/22/94
2/22/94

2/22/94

2/22/94
2/23/94
2/23/94
2/23/94

- 2/23/94

2/23/94
2/23/94
2/24/94
2/24/94
2/24/94
2/24/94
2/24/94
2/24/94
2/24/94
2/24/94

Date(s) Sent
Jor Analysis
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Progress Report: 2/94

: Date(s) No.of  Date(s) Sent
— SamplingActivity _ location(s)  _Sampled  Samples _for Analysis lysi
Sediment Sampling (continued) SD-TUF6A (S) 2/25/94 1 2/25/94 A
o SD-TUF6B (S) 2/25/94 1 2/25/94 A
SD-TUF6C (S) - 2/25/94 1 2/25/94 A
SD-TUF7A (S) 2/25/94 1 - 2/25/94 A
SD-TUF7A (D) 2/25/94 1 2/25/94 A
SD-TUF7B (S) 2/25/94 - 1 2/25/84 A
SD-TUF7C (S) 2/25/94 1 2/25/94 A
SD-TUF7C (D) 2/25/94 1 2/25/94 A

A = Release Characterization sediment samples analyzed for selected analytes (approved by USEPA)

2.2  Other Activities Completed

The other activities (subtasks) completed during this reporting period were described in Section 1.0.

3.0 JEOPARDY TASKS (scheduled tasks not completed)
No tasks were in jeopardy as of 25 February 1994.

4.0 OTHER TASKS UNDERWAY (and on schedule)

The tasks that were underway (and on schedule as of 25 February 1994) were described in Section 1.0.

5.0 DATA OBTAINED
Groundwater level data have been obtained but have not yet been peer reviewed. Validation of the
Phase II (Round 1) on-site data was completed; the data will be reported to the USEPA after the data

have been moved from the validated data (QC?2) field to the final data (QC3) field in the project data
base. : _ -

6.0 PROBLEM AREAS

The resolved, new,'potcntial (i.e., anticipated or possible), and outstanding (i.e., still unresolved)
problem areas are reported here.

6.1 Resolved Problem Area

One potential problem area was resolved during the reporting period.

Validation of Inorganic Analytical Data Proceeding

Potential Problem. The inorganic analytical data from the project lab (PACE Laboratories)
were delivered late and contained several errors.

Resolution. The laboratory revised and resubmited the data needed; validation of these data
has now been completed. After these validated data (QC2) have been moved to the final data
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. Progress Report: 2/94

(QC3) field in the data base, the data will be submitted to the USEPA in a Monthly Progress
Report.

6.2 'New Problem Areas

No new problem areas remained unresolved during this reporting périod.

6.3  Potential Problem Areas
One potential problem area from the last reporting period was resolved [described in Section 6.1];

the other potential problem area from the last reporting period resulted in a change to the Work Plan -
[described in Section 8.0]. No new potential problem areas were identified during this reporting period.

6.4 Outstanding Problem Areas

No problem areas remained unresolved during this reporting period.-

7.0 SCHEDULE OF TASKS (next two months)

The projected schedule is provided here. It covers the tasks to be performed in the next two months
(March and April 1994), along with other comments or considerations.

Target : ,
—Date Task# . Task Comments/Consideralions
ongoing —  Stabilization : -
9/15/95 —  Phase Il investigation

ongoing - 9  Project Management
ongoing 10  Data Management

ongoing 11 . Project Administration
ongoing 12  Quality Assurance

ongoing 13  Health & Safety Assurance

8.0 CHANGES IN WORK PLAN
One Changc was made to fhe Work Plan during this reporting period.

_Phase II On-Site vs. River Sampling. The Phase II (Round 2) on-site sampling
(scheduled to begin in February) was delayed because of significant snowfall on-site;
instead, sampling of the Pawtuxet River for the Release Characterization was started
[as reported in Section 2.1]. On-site sampling will begin when field conditions allow.

9.0 OTHER COMMENTS

The plans going forward into March and April include:

' « continuing on-site sampling for the Release Characterization,
* moving forward with stabilization,
+ moving forward with the Phase II investigation, and
« additional planning for future investigations.

March 5, 1994 4 of 4 RCRA 1-88-1088





